COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/26/2016

ESTIMATE SUMMARY 16:00:22
CONTID: C20430 ESTIMATE NO: 0007 PROG SPEC YR: 2005
PCN: 20430-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 123.0 DAYS TIME ALLOW: 180 WORK DAYS
US 160 W. WILDLIFE CROSSING AT MP 97.42 PERCENT TIME: 68.33 ORIG TIME ALLOW: 180 WORKDAYS

PROJECT NO: SHE1602-151

US 160 W. WILDLIFE CROSSING AT DRY CREEK
NAME OF ROAD:

PROJECT COUNTIES: LA PLATA

CONTRACTOR:
CROSSFIRE, LLC PAY PERIOD ENDING 04/15/2016 DATE TIME STARTED 06/11/2015
P.O. BOX 339 DATE LET 03/26/2015 DATE WORK BEGAN  06/11/2015
DATE AWARDED 04/23/2015 DATE TIME STOPPED
DATE CONTRACT EXECUTED  05/13/2015 DATE ACCEPTED
IGNACIO CO 81137 (970)884-4869 DATE NOTICE TO PROCEED  06/11/2015
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECTAMT: $  5814,638.10  PARTICIPATING $ 1,850,013.66 $ 92,098.73
AWARD PROJECTAMT:  $  5360,587.02 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 31.82% TOTAL EARNINGS 1,850,013.66 92,098.73
FUNDS AVAILABLE: $  3,964,624.44  STOCKPILED MATERIALS 103,318.93 0.00
GROSS EARNINGS 1,953,332.59 92,098.73
TOTAL CLAIMS: $ 0.00 RETAINAGE -53,973.95 -2,762.96
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,899,358.64 89,335.77
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,899,358.64 89,335.77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 89,335.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20430-BID ESTIMATE RUN 04/26/2016
PROJECT: SHE1602-151 ESTIMATE NO: 0007 16:00:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.760
LS 0.000 0.00
16,131.72000 0.760 12,260.11
0010 202-00010 Removal of Tree 85.000 80.000
EACH 0.000 0.00
788.35000 80.000 63,068.00
0015 202-00027 Removal of Riprap 0.000 0.000
SY 0.000 0.00
39.24000 0.000 0.00
0020 202-00035 Removal of Pipe 581.000 71.000
LF 0.000 0.00
27.58000 71.000 1,958.18
0025 202-00090 *Removal of Delineator 78.000 18.000
EACH 0.000 0.00
4.88000 18.000 87.84
0030 202-00240 Removal of Asphalt Mat (Planing) 600.000 0.000
SY 0.000 0.00
8.05000 0.000 0.00
0032 202-00250 *Removal of Pavement Marking 6,000.000 2,628.590
SF 0.000 0.00
3.16000 2,628.590 8,306.34
0035 202-00810 *Removal of Ground Sign 3.000 2.000
EACH 0.000 0.00
207.95000 2.000 415.90
0040 202-01000 Removal of Fence 7,080.000 0.000
LF 0.000 0.00
1.21000 0.000 0.00
0045 202-01300 *Removal of End Anchorage 1.000 0.000
EACH 0.000 0.00
670.78000 0.000 0.00
0050 202-06000 Removal of Detour 1.000 0.000
LS 0.000 0.00

6,295.08000 0.000 0.00
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PROJECT: SHE1602-151 ESTIMATE NO: 0007 16:00:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 203-00060 *Embankment Material (Complete In Place) 52,239.240 32,236.111
CcY 0.000 0.00
18.97000 32,236.111 611,519.03
0058 203-00100 Muck Excav 4,500.000 868.110
cY 378.000 8,542.80
22.60000 1,246.110 28,162.09
0060 203-00400 Rock Excavation 14,619.000 14,619.000
CcY 0.000 0.00
11.46000 14,619.000 167,533.74
0065 203-01100 Proof Rolling 40.000 8.000
HOUR 0.500 53.47
106.94000 8.500 908.99
0070 203-01565 Hydraulic Excavator 40.000 0.000
HOUR 0.000 0.00
139.10000 0.000 0.00
0075 203-01582 *Truck (Dump) 159.300 40.000
HOUR 119.300 12,762.71
106.98000 159.300 17,041.91
0080 203-01594 Combination Loader 40.000 5.000
HOUR 0.000 0.00
122.09000 5.000 610.45
0085 203-01597 Potholing 40.000 8.500
HOUR 0.000 0.00
340.76000 8.500 2,896.46
0090 203-02330 Laborer 80.000 5.000
HOUR 0.000 0.00
27.76000 5.000 138.80
0095 206-00000 Structure Excavation 202.000 378.000
CcY -378.000 -3,292.38
8.71000 0.000 0.00
0100 206-00100 Structure Backfill (Class 1) 59.000 0.000
CY 0.000 0.00
41.78000 0.000 0.00
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PROJECT: SHE1602-151 ESTIMATE NO: 0007 16:00:22
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 206-00505 Filter Material (Special) 183.000 0.000
cYy 0.000 0.00
65.44000 0.000 0.00
0110 206-00510 Filter Material (Class A) 39.000 0.000
CcYy 0.000 0.00
49.34000 0.000 0.00
0115 206-00530 Filter Material (Class C) 81.000 0.000
cYy 0.000 0.00
49.34000 0.000 0.00
0120 207-00205 Topsoil 3,905.000 1,140.160
CcYy 0.000 0.00
13.86000 1,140.160 15,802.62
0125 207-00210 Stockpile Topsoil 6,448.480 6,348.480
CcYy 0.000 0.00
15.63000 6,348.480 99,226.74
0130 208-00002 *Erosion Log (12 Inch) 2,738.000 1,938.250
LF 0.000 0.00
3.02000 1,938.250 5,853.52
0135 208-00011 *Erosion Bales (Weed Free) 24.000 0.000
EACH 0.000 0.00
15.46000 0.000 0.00
0140 208-00020 *Silt Fence 5,915.000 4,020.500
LF 0.000 0.00
4.36000 4,020.500 17,529.38
0145 208-00045 Concrete Washout Structure 2.000 1.000
EACH 0.000 0.00
2,128.81000 1.000 2,128.81
0150 208-00070 Vehicle Tracking Pad 7.000 5.000
EACH 1.000 1,921.95
1,921.95000 6.000 11,531.70
0155 208-00103 Removal and Disposal of Sediment (Labor) 40.000 19.750
HOUR 1.000 27.76
27.76000 20.750 576.02
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 208-00105 Removal and Disposal of Sediment (Equipment) 40.000 0.000
HOUR 1.000 40.80
40.80000 1.000 40.80
0165 208-00106 Sweeping (Sediment Removal) 20.000 0.000
HOUR 0.000 0.00
177.17000 0.000 0.00
0170  208-00206 Erosion Control Supervisor 229.000 119.000
DAY 10.000 429.30
42.93000 129.000 5,637.97
0175 208-00400  Water Control 1.000 0.000
LS 0.000 0.00
30,228.75000 0.000 0.00
0178 210-00011 Res Mailbox Str (Ty 1) 1.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0180 210-00810 *Reset Ground Sign 1.000 1.000
EACH 0.000 0.00
234.76000 1.000 234.76
0185 212-00006 Seeding (Native) 7.300 2.012
ACRE 0.000 0.00
1,752.09000 2.012 3,525.21
0190 212-00028 Seeding (Wetlands) 0.030 0.000
ACRE 0.000 0.00
8,760.33000 0.000 0.00
0195 212-00032 Soil Conditioning 7.300 2.012
ACRE 0.000 0.00
975.32000 2.012 1,962.34
0200 213-00002 Mulching (Weed Free Hay) 7.300 4.120
ACRE 0.000 0.00
1,140.34000 4.120 4,698.20
0205 213-00061 Mulch Tackifier 730.000 400.000
LB 0.000 0.00
3.35000 400.000 1,340.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0210 214-00215 Deciduous Tree (1.5 Inch Caliper) 20.000 0.000
EACH 0.000 0.00
536.63000 0.000 0.00
0215 214-00350 Deciduous Shrub (5 Gallon Container) 30.000 0.000
EACH 0.000 0.00
87.20000 0.000 0.00
0220 214-00450 Evergreen Tree (5 Gallon Container) 10.000 0.000
EACH 0.000 0.00
234.78000 0.000 0.00
0225 216-00041 Soil Retention Blanket (Straw/Coconut) 8,815.290 8,815.290
SY 0.000 0.00
3.76000 8,815.290 33,145.49
0230 218-00000 *Noxious Weed Management 1.000 0.000
LS 0.000 0.00
3,005.12000 0.000 0.00
0235  240-00000 *Wildlife Biologist 48.000 23.750
HOUR 0.000 0.00
107.33000 23.750 2,549.09
0240 240-00010 Removal of Nests 10.000 2.500
HOUR 0.000 0.00
116.07000 2.500 290.18
0245  304-02000 Aggregate Base Course (Class 2) 35,164.000 1,075.390
TON 2,271.080 41,628.90
18.33000 3,346.470 61,340.80
0250  304-06000 Aggregate Base Course (Class 6) 8,741.000 1,204.440
TON 0.000 0.00
20.47000 1,204.440 24,654.89
0255 304-09014 Aggregate Base Course (Special) 2,239.000 96.880
TON 0.000 0.00
20.47000 96.880 1,983.13
0260 403-34721 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 6,878.000 590.720
TON 0.000 0.00
154.95000 590.720 91,532.06
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PCN: 20430-BID ESTIMATE RUN 04/26/2016
PROJECT: SHE1602-151 ESTIMATE NO: 0007 16:00:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0265 411-10255 *Emulsified Asphalt (Slow-Setting) 967.000 60.000
GAL 0.000 0.00
6.31000 60.000 378.60
0270  506-00209 Riprap (9 Inch) 47.000 0.000
CY 0.000 0.00
80.30000 0.000 0.00
0275 506-00212 Riprap (12 Inch) 108.000 0.000
CY 0.000 0.00
80.30000 0.000 0.00
0280 507-00100 Concrete Slope and Ditch Paving (Reinforced) 2.000 0.000
CY 0.000 0.00
1,669.09000 0.000 0.00
0285 601-01050 Concrete Class B (Wall) 32.000 0.000
CY 0.000 0.00
1,294.35000 0.000 0.00
0290 602-00000 Reinforcing Steel 528.000 0.000
LB 0.000 0.00
1.53000 0.000 0.00
0295 603-02185 23x14 Inch Reinforced Concrete Pipe (Complete | n Place) 155.000 0.000
LF 0.000 0.00
86.89000 0.000 0.00
0295 MATERIAL ALLOWANCE 23x24 RCP 155.000
LF 0.000 0.00
46.40000 155.000 7,192.00
0300 603-05118 23x14 Inch Reinforced Concrete End Section Elli ptical 2.000 0.000
EACH 0.000 0.00
1,417.28000 0.000 0.00
0300 MATERIAL ALLOWANCE 23x14 RCP End Section 2.000
EACH 0.000 0.00
691.12000 2.000 1,382.24
0305 604-00305 Inlet Type C (5 Foot) 2.000 0.000
EACH 0.000 0.00

2,859.93000 0.000 0.00
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PCN: 20430-BID ESTIMATE RUN
PROJECT: SHE1602-151 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0305 MATERIAL ALLOWANCE Type C Inlet (5') 2.000
EACH 0.000 0.00
1,412.18000 2.000 2,824.36
0310  604-00505 Inlet Type D (5 Foot) 1.000 0.000
EACH 0.000 0.00
3,409.54000 0.000 0.00
0310 MATERIAL ALLOWANCE Inlet Type D (5') 1.000
EACH 0.000 0.00
1,821.17000 1.000 1,821.17
0315 604-20000 Outlet Structure 2.000 0.000
EACH 0.000 0.00
4,605.78000 0.000 0.00
0315 MATERIAL ALLOWANCE Outlet Structure 1.000
EACH 0.000 0.00
3,282.20000 1.000 3,282.20
0315 MATERIAL ALLOWANCE Outlet Structure 1.000
EACH 0.000 0.00
1,981.95000 1.000 1,981.95
0320 605-00041 4 Inch Perforated Pipe Underdrain (Special) 260.000 0.000
LF 0.000 0.00
18.08000 0.000 0.00
0320 MATERIAL ALLOWANCE 4" Perforated Pipe Underdrai n 260.000
(Special)
LF 0.000 0.00
3.84000 260.000 998.40
0325 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 1,106.240 0.000
LF 0.000 0.00
26.83000 0.000 0.00
0330 606-02005 *End Anchorage (Flared) 5.000 0.000
EACH 0.000 0.00
2,817.30000 0.000 0.00
0335 607-00005 End Post 10.000 0.000
EACH 0.000 0.00

442.75000 0.000 0.00



CONTID: C20430 COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 20430-BID ESTIMATE RUN 04/26/2016
PROJECT: SHE1602-151 ESTIMATE NO: 0007 16:00:22
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0340 607-00010 Corner and Line Brace Post 50.000 0.000
EACH 0.000 0.00
613.04000 0.000 0.00
0345 607-11350 Fence Deer 10,747.000 0.000
LF 0.000 0.00
9.54000 0.000 0.00
0350 607-11525 Fence (Plastic) 600.000 316.000
LF 0.000 0.00
4.02000 316.000 1,270.32
0355 607-60002 Game Ramp 8.000 0.000
EACH 0.000 0.00
8,173.91000 0.000 0.00
0360 611-00031 30 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
61,304.33000 0.000 0.00
0365 612-00001 *Delineator (Type I) 60.000 34.000
EACH 0.000 0.00
48.61000 34.000 1,652.74
0370  612-00003 *Delineator (Type IIl) 8.000 1.000
EACH 0.000 0.00
50.93000 1.000 50.93
0375 614-00011 *Sign Panel (Class I) 12.500 0.000
SF 0.000 0.00
34.72000 0.000 0.00
0380 614-01512 *Steel Sign Support (2-Inch Round)(Post) 26.000 0.000
LF 0.000 0.00
23.15000 0.000 0.00
0385 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 2.000 0.000
EACH 0.000 0.00
122.68000 0.000 0.00
0390 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(S lipbase) 1.000 0.000
EACH 0.000 0.00
530.08000 0.000 0.00
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CAT NO0200 ROADWAY
0395 624-29019 18 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 206.000 0.000
LF 0.000 0.00
58.91000 0.000 0.00
0395 MATERIAL ALLOWANCE 18" Drainage Pipe (Class 9) 206.000
LF 0.000 0.00
12.27000 206.000 2,527.62
0400 624-29037 36 Inch Drainage Pipe (Class 9) (Complete In PI ace) 521.000 220.000
LF 0.000 0.00
95.76000 220.000 21,067.20
0400 MATERIAL ALLOWANCE 36" Draginage Pipr (Class 9) 300.000
LF 0.000 0.00
39.64000 300.000 11,892.00
0405  624-29049 48 Inch Drainage Pipe (Class 9) (Complete In PI ace) 282.000 80.000
LF 0.000 0.00
122.98000 80.000 9,838.40
0405 MATERIAL ALLOWANCE 48" Drainage Pipe (Class 9) 200.000
LF 0.000 0.00
59.93000 200.000 11,986.00
0410 624-29061 60 Inch Drainage Pipe (Class 9) (Complete In PI ace) 318.000 170.000
LF 0.000 0.00
162.67000 170.000 27,653.90
0410 MATERIAL ALLOWANCE 60" Drainage Pipe (Class 9) 148.000
LF 0.000 0.00
89.58000 148.000 13,257.84
0415 625-00000 Construction Surveying 1.000 0.409
LS 0.125 10,120.89
80,967.11000 0.534 43,236.44
0420 625-00001 Construction Surveying (Hourly) 40.000 2.000
HOUR 0.000 0.00
221.36000 2.000 442.72
0425  626-00000 *Mobilization 1.000 0.600
LS 0.000 0.00
84,802.95000 0.600 50,881.77



CONTID: C20430 COLORADO DEPARTMENT OF TRANSPORTATION Page 11
PCN: 20430-BID ESTIMATE RUN 04/26/2016
PROJECT: SHE1602-151 ESTIMATE NO: 0007 16:00:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0430 626-01000 Public Information Services 1.000 0.600
LS 0.100 768.77
7,687.71000 0.700 5,381.40
0435 627-00011 *Pavement Marking Paint (Waterborne) 200.000 34.646
GAL 0.000 0.00
133.05000 34.646 4,609.65
0440 627-00013 *Pavement Marking Paint (High Build) 44.000 0.000
GAL 0.000 0.00
202.56000 0.000 0.00
0445  630-00000 *Flagging 5,400.000 1,462.500
HOUR 217.500 5,981.25
27.50000 1,680.000 46,200.00
0450  630-00007 *Traffic Control Inspection 136.000 92.000
DAY 4.000 482.96
120.74000 96.000 11,591.04
0455  630-00012 *Traffic Control Management 202.000 92.000
DAY 9.000 6,338.88
704.32000 101.000 71,136.32
0460 630-80335 *Barricade (Type 3 M-A) (Temporary) 4.000 2.000
EACH 0.000 0.00
53.67000 2.000 107.34
0465 630-80341 *Construction Traffic Sign (Panel Size A) 18.000 9.000
EACH 0.000 0.00
37.56000 9.000 338.04
0470  630-80342 *Construction Traffic Sign (Panel Size B) 52.000 23.000
EACH 0.000 0.00
42.93000 23.000 987.39
0475 630-80343 *Construction Traffic Sign (Panel Size C) 4.000 2.000
EACH 0.000 0.00
42.93000 2.000 85.86
0480 630-80344 *Construction Traffic Sign (Special) 1.000 0.000
SF 0.000 0.00
24.15000 0.000 0.00
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CAT NO0200 ROADWAY
0485 630-80355 *Portable Message Sign Panel 2.000 1.000
EACH 0.000 0.00
3,353.92000 1.000 3,353.92
0490 630-80360 *Drum Channelizing Device 100.000 50.000
EACH 0.000 0.00
26.83000 50.000 1,341.50
0495  630-80363 *Drum Channelizing Device (With Light) (Flashin g) 57.000 25.000
EACH 0.000 0.00
42.93000 25.000 1,073.25
0500 630-80370 Concrete Barrier (Temporary) 0.000 0.000
LF 0.000 0.00
37.31000 0.000 0.00
0505 630-80377 Portable Water Filled Barrier (Temporary) 610.000 0.000
LF 0.000 0.00
120.96000 0.000 0.00
0505 MATERIAL ALLOWANCE Portable Water Filled Barrie r 610.000
(Temporary)
LF 0.000 0.00
72.41500 610.000 44,173.15
0510 630-80380 *Traffic Cone 200.000 0.000
EACH 0.000 0.00
10.73000 0.000 0.00
0515 630-85011 *Impact Attenuator (Temporary) 0.000 0.000
DAY 0.000 0.00
132.21000 0.000 0.00
0520 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70011 F/A Partnering 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0530 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0535 700-70018 F/A Roadway Smoothness Incentive 18,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0540 700-70019 F/A Asphalt Cement Cost Adjustment 10,000.000 0.000
FA 1,000.050 1,000.05
1.00000 1,000.050 1,000.05
0545  700-70021 F/A On-The-Job Trainee 3,000.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0550 700-70025 F/A Quality Incentive Payment 65,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0555  700-70060 F/A Adjust Utility 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0560 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0590 900-00006 Added Item (Dollar)/ Project Liens 0.000 -5,290.620
DOL 5,290.620 5,290.62
1.00000 0.000 0.00
CAT0200 CURRENT AMT $ 5,043,268.76 92,098.73 $ 1,707,389.26
CAT NO0300 STRUCTURES
0565 631-10002 *Bridge Design and Construction 1.000 0.250
LS 0.000 0.00
700,568.10000 0.250 175,142.03
CAT0300 CURRENT AMT $ 700,568.10 0.00 $ 175,142.03
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0570 620-00001 Field Office (Class 1) 1.000 1.000
EACH 0.000 0.00
33,147.03000 1.000 33,147.03
0575 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
29,515.89000 1.000 29,515.89
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0580 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
4,069.16000 2.000 8,138.32

CAT 0400 CURRENT AMT $ 70,801.24 $

PROJECT TOTAL CURRENT AMT $ 5,814,638.10

0.00 $ 70,801.24

$ 92,098.73 $ 1,953,332.53



